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Daily Diary Report by Bid Item
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Inspector Name: Iranmanesh, Abbas
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Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 718
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Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and Primary PWS with respect to submittal ABF-
2312R00, "Primary PWS Hauling System", as follows:

A) WELDING:
•All seven bolted splices of the Rail Beam (Hauling Guide Beam) have been modified from bolted to
welded connection to facilitate movement of the trolley.
•All ten pin frames connection have been modified from pin to rigid connection (moment resisting
connection) to make the frames and the overall hauling system stable.
•However, still the whole framing system is supported by either chains or cables to pier 2 wall. Releasing
these supports will show the final position of the PWS framing of the hauling system. I f either the
deflection of the Rail beam (Hauling Guide beam) supported between frames or the whole framing system
is excessive, intermediate frames might be needed.

B) INSTALLATION:

•The North Tramway Haul Rope Deflection Sheave Structure which was assembled partially yesterday
was completed, Drawing Sheet No. DE425AF of the submittal ABF-SUB-2312R00.
•Installing the Trolley (Installed reversely, needs to be modified), shown in the picture.
•Completing installment all the brackets of the rope sheaves of the hauling system .
•The rope sheave bracket at the North end of the Rail Beam has been installed .
•The ABF crew encountered difficulty in installment of the hanger rods , drawings No. DE419HT and
DE419JT. The paint on the rods has made the diameter of the bar to get adequately large so that they
didn’t go through the pipe. Consequently, the ABF crew started removing the paint of the rods which made 
considerable delay in their installment. Besides, some of the pipes were clogged by some steel particles,
and the crew had to cut them at some point.

2- The attached pictures show the detail of the performed activities.

NOTES:
- ABF Labor and Equipment list is not updated.
- Scott Smith has been present from the beginning of the construction of the Secondary Hauling System
and Brackets of the Primary Hauling System.
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ABF crews involved in the PWS Primary and Secondary hauling system

A) Installation crews:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rogelio Ruiz
- John Power
- Rigoverto Garcia
- Kevin Alger (Crane Operator)

B) Welding Crews
- Salvador Sandoval
- Michael Jimenez
- Erick Sparks
- Rick Clayborn
- Paul Fambrini
- Jayson Smith
- David Lucero

C) Scaffolding
- Victor Hernandez

ABF Equipments:
Crane Terex RT160
Miller welding machine (ABF002242)
Miller Welding Machine (ABF002343)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 3.00 0.00 0.00 3.00

JNM ROGELIO RUIZIronworker 3.00 0.00 0.00 3.00

JNM JOHN POWERIronworker 3.00 0.00 0.00 3.00

APP JAYSON SMITHIronworker 4.00 0.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

RICK CLAYBORN 4.00 0.00 0.00 4.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00
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WELDING EQUIPMENT

8.00

002243

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002242

0.00

No

0.00 0.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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